

ANNEX A DETAILED ACTIVITY CHART PAGE 1-3

BELGIUM		MANAGEMENT IMPLEMENTATION NR 1	TRANSNATIONAL PROJECT MEETING NR 1			MULTIPLIER EVENT NR 1				INTELLECTUAL OUTPUT NR 1				
REPORT NR 1		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-28 in Application</i>				
Report period	Financial and Activity Report. Date to VB	Grant to get	Country of venue	Meeting dates	Grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
6 months SEPT-FEB	2016-03-31	1500	Sweden (in application Greece)	2015-11-23-25	1150	e-ARTinED project presentation and workshop	0	VB	1	e-ARTinED Background Reports and Repository	MOSAIC	8	4	2360
BELGIUM		MANAGEMENT IMPLEMENTATION NR 2	TRANSNATIONAL PROJECT MEETING NR 2			MULTIPLIER EVENT NR 2				INTELLECTUAL OUTPUT NR 2				
REPORT NR 2		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-29 in Application</i>				
Report period	Progress report date to NA	Grant to get	Country of venue	Meeting dates	Grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
6 months MAR-AUG	2016-09-30	1500	Sweden	3 days in June	1150	e-ARTinED Dancing curricular subjects, public performance	0	VB	1, 2	e-ARTinED Educational Programme for teachers trainers and artists	VB	8	4	2360



BELGIUM		MANAGEMENT IMPLEMENTATION NR 3	TRANSNATIONAL PROJECT MEETING NR 3			MULTIPLIER EVENT NR 3				INTELLECTUAL OUTPUT NR 3				
REPORT NR 3		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30 in Application</i>				
Report period	Interim report date to NA	Grant to get	Country of venue	Meeting date	Meeting grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
5 months N.B.! SEPT-JAN	2017-02-28	1250	Italy	3 days in March	1150	e-ARTinED project presentation and teachers workshop	0	FNCC	1, 2, 3, 6	e-ARTinED Handbook	FNCC	12	4	3216
BELGIUM		MANAGEMENT IMPLEMENTATION NR 4	TRANSNATIONAL PROJECT MEETING NR 4			MULTIPLIER EVENT NR 4				INTELLECTUAL OUTPUT NR 4				
REPORT NR 4		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30-31 in Application</i>				
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting date	Meeting grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
7 months FEB- AUG N.B.!!	2017-09-01	1750	Belgium	2017-09-01	0	DVD-presentation	0	IYMF	3, 4, 6	Selection of Case Studies to Identify the Best Practices	IYMF	28	16	8584



BELGIUM		MANAGEMENT IMPLEMENTATION NR 5	TRANSNATIONAL PROJECT MEETING NR 5			MULTIPLIER EVENT NR 5				INTELLECTUAL OUTPUT NR 5						
REPORT NR 5		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application (not funded)</i>				<i>P.26-27+30-33 in Application</i>						
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting date	Meeting grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of worki days Techn./162	Grant to get		
6 months SEPT- FEB	2018-03-31	1500	Sweden	2018-03-01	1150	Viksjöfors Kulturpedagogiska Skola - The Swedish example	0	VB	1, 2, 3, 4, 5	e-ARTinED Online Course	MOSAIC	16	8	4720		
BELGIUM		MANAGEMENT IMPLEMENTATION NR 6	TRANSNATIONAL PROJECT MEETING NR 6			MULTIPLIER EVENT NR 6				INTELLECTUAL OUTPUT NR 6 <i>P.26-27+33-35 in Application</i>					OTHER	
REPORT NR 6		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application</i>				<i>P.26-27+30-35 in Application</i>					Exceptional costs	Individual support C2
Report period	Final report date to VB	Grant to get	Country of venue	Meeting date	Meeting grant to get:	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading organisation	No.of work days Teach-train-res/214	No.of worki days Techn./162	Grant to get	Translation	5 days training in Belgium <i>P.40-41 in Application</i>
Up to end of Project: 1 st SEPT. 2018	2018-09-30	1500	Sweden	2018-08-01-3	1150	e-ARTinED Interntionl Conference	400	VB	1, 2, 3, 6	e-ARTinED Community Practice	RCTUC	4	4	1504	3000	6000





e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,  
Idrottsvägen 8,  
82895 VIKSJÖFORS,  
SWEDEN

This project has been funded with support from the European Commission.  
This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,  
Idrottsvägen 8,  
82895 VIKSJÖFORS,  
SWEDEN

This project has been funded with support from the European Commission.  
This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.