

ANNEX A. DETAILED ACTIVITY CHART PAGE 1-3

SWEDEN		MANAGEMENT IMPLEMENTATION NR 1	TRANSNATIONAL PROJECT MEETING NR 1			MULTIPLIER EVENT NR 1				INTELLECTUAL OUTPUT NR 1				
REPORT NR 1		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-28 in Application</i>				
Report period	Financial and Activity Report. Date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No. of work days Teach-trainers/241	No. of work. days Techn./190	Grant to get
6 months SEPT-FEB	2016-03-31	3000	Sweden (in application Greece-Transfer 1270 to RCTUC)	2015-11-23-25	0	e-ARTinED project presentation and workshop	0	VB	1	e-ARTinED Background Reports and Repository	MOSAIC	8	4	2688
SWEDEN		MANAGEMENT IMPLEMENTATION NR 2	TRANSNATIONAL PROJECT MEETING NR 2			MULTIPLIER EVENT NR 2				INTELLECTUAL OUTPUT NR 2				
REPORT NR 2		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-29 in Application</i>				
Report period	Progress report date to NA	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No. of work days Teach-trainers/241	No. of work. days Techn./190	Grant to get
6 months MAR-AUG	2016-09-30	3000	Sweden	3 days in June	0	e-ARTinED Dancing curricular subjects, public performance	0	VB	1, 2	e-ARTinED Educational Programme for teachers trainers and artists	VB	48	32	17648



SWEDEN		MANAGEMENT IMPLEMENTATION NR 3	TRANSNATIONAL PROJECT MEETING NR 3			MULTIPLIER EVENT NR 3				INTELLECTUAL OUTPUT NR 3				
REPORT NR 3		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30 in Application</i>				
Report period	Interim report date to NA	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No. of work days Teach-train-res/241	No. of work days Techn./190	Grant to get
5 months N.B.!! SEPT-JAN	2017-02-28	2500	Italy	3 days in March	1150	e-ARTinED project presentation and teachers workshop	0	FNCC	1, 2, 3, 6	e-ARTinED Handbook	FNCC	12	4	3652
SWEDEN		MANAGEMENT IMPLEMENTATION NR 4	TRANSNATIONAL PROJECT MEETING NR 4			MULTIPLIER EVENT NR 4				INTELLECTUAL OUTPUT NR 4				
REPORT NR 4		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30-31 in Application</i>				
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No. of work days Teach-train-res/241	No. of work days Techn./190	Grant to get
7 months FEB-AUG N.B.!!	2017-09-01	3500	Belgium	2017-09-01	1150	DVD-presentation	0	IYMF	3, 4, 6	Selection of Case Studies to Identify the Best Practices	IYMF	8	4	2688



SWEDEN		MANAGEMENT IMPLEMENTATION NR 5	TRANSNATIONAL PROJECT MEETING NR 5			MULTIPLIER EVENT NR 5				INTELLECTUAL OUTPUT NR 5							
REPORT NR 5		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application (not funded)</i>				<i>P.26-27+30-33 in Application</i>							
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/241	No.of work days Techn./190	Grant to get			
6 months SEPT-FEB	2018-03-31	3000	Sweden	2018-03-01	0	Viksjöfors Kulturpedagogiska Skola - The Swedish example	0	VB	1, 2, 3, 4, 5	e-ARTinED Online Course	MOSAIC	16	8	5376			
SWEDEN		MANAGEMENT IMPLEMENTATION NR 6	TRANSNATIONAL PROJECT MEETING NR 6			MULTIPLIER EVENT NR 6				INTELLECTUAL OUTPUT NR 6					OTHER		
REPORT NR 6		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application</i>				<i>P.26-27+30-35 in Application</i>					Exceptional costs	Exceptional costs	C2
Report period	Final report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/241	No.of work days Techn./190	Grant to get	Translation	Professional Artists	Travel
Up to end of Project: 1 st SEPT. 2018	2018-09-30	3000	Sweden	2018-08-01-3	0	e-ARTinED Interntionl Conference	8400	VB	1, 2, 3, 6	e-ARTinED Community Practice	RCTUC	4	4	1724	3000		825





e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,
Idrottsvägen 8,
82895 VIKSJÖFORS,
SWEDEN

This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,
Idrottsvägen 8,
82895 VIKSJÖFORS,
SWEDEN

This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.