

ANNEX A. DETAILED ACTIVITY CHART PAGE 1-3

UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 1	TRANSNATIONAL PROJECT MEETING NR 1			MULTIPLIER EVENT NR 1				INTELLECTUAL OUTPUT NR 1				
REPORT NR 1		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-28 in Application</i>				
Report period	Financial and Activity Report. Date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
6 months SEPT-FEB	2016-03-31	1500	Sweden (in application Greece)	2015-11-23-25	1150	e-ARTinED project presentation and workshop	0	VB	1	e-ARTinED Background Reports and Repository	MOSAIC	32	20	10088
UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 2	TRANSNATIONAL PROJECT MEETING NR 2			MULTIPLIER EVENT NR 2				INTELLECTUAL OUTPUT NR 2				
REPORT NR 2		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.36 in Application (not funded)</i>				<i>P.26-29 in Application</i>				
Report period	Progress report date to NA	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
6 months MAR-AUG	2016-09-30	1500	Sweden	3 days in June	1150	e-ARTinED Dancing curricular subjects, public performance	0	VB	1, 2	e-ARTinED Educational Programme for teachers trainers and artists	VB	8	4	2360



UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 3	TRANSNATIONAL PROJECT MEETING NR 3			MULTIPLIER EVENT NR 3				INTELLECTUAL OUTPUT NR 3				
REPORT NR 3		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30 in Application</i>				
Report period	Interim report date to NA	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
5 months N.B.! SEPT-JAN	2017-02-28	1250	Italy	3 days in March	1150	e-ARTinED project presentation and teachers workshop	0	FNCC	1, 2, 3, 6	e-ARTinED Handbook	FNCC	12	4	3216
UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 4	TRANSNATIONAL PROJECT MEETING NR 4			MULTIPLIER EVENT NR 4				INTELLECTUAL OUTPUT NR 4				
REPORT NR 4		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.37 in Application (not funded)</i>				<i>P.26-27+30-31 in Application</i>				
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get
7 months FEB- AUG N.B.!!	2017-09-01	1750	Belgium	2017-09-01	1150	DVD-presentation	0	IYMF	3, 4, 6	Selection of Case Studies to Identify the Best Practices	IYMF	8	4	2360



UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 5	TRANSNATIONAL PROJECT MEETING NR 5			MULTIPLIER EVENT NR 5				INTELLECTUAL OUTPUT NR 5						
REPORT NR 5		<i>P.21-25 in Application</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application (not funded)</i>				<i>P.26-27+30-33 in Application</i>						
Report period	Financial and Activity report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get		
6 months SEPT- FEB	2018-03-31	1500	Sweden	2018-03-01	1150	Viksjöfors Kulturpedagogiska Skola - The Swedish example	0	VB	1, 2, 3, 4, 5	e-ARTinED Online Course	MOSAIC	32	20	10088		
UNITED KINGDOM		MANAGEMENT IMPLEMENTATION NR 6	TRANSNATIONAL PROJECT MEETING NR 6			MULTIPLIER EVENT NR 6				INTELLECTUAL OUTPUT NR 6					OTHER	
REPORT NR 6		<i>P.21-25 in</i>	<i>P.18-19 in Application</i>			<i>P.38 in Application</i>				<i>P.26-27+30-35 in Application</i>					Exceptional	C2
Report period	Final report date to VB	Grant to get	Country of venue	Meeting dates	Grant to get	Event title	Grant to get	Activity leading organisation	Output nr. covered	Output title	Activity leading org.	No.of work days Teach-train-res/214	No.of work. days Techn./162	Grant to get	Translation	Travel
Up to end of Project: 1 st SEPT.	2018-09-30	1500	Sweden	2018-08-01-3	1150	e-ARTinED Interntionl Conference	400	VB	1, 2, 3, 6	e-ARTinED Community Practice	RCTUC	4	4	1504	0	825





e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,
Idrottsvägen 8,
82895 VIKSJÖFORS,
SWEDEN

This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



e-ARTinED Erasmus+ ID KA201-0122671



947834531 Viksjöforsbaletten,
Idrottsvägen 8,
82895 VIKSJÖFORS,
SWEDEN

This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.